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I. Summary of Program Implementation: October, 2013 - March, 2014 

A. Program-wide Activities, Accomplishments, Staffing, and Certifications 

 

1. Program-wide Activities:  

 

During the first six months of fiscal year 2015, CNFA’s Southern Africa Farmer to Farmer (F2F) 

program fielded 20 volunteers to assist smallholder farmers in southern Africa.   These 

volunteers represented 13 different states and two were first time volunteers. Three of the 

volunteers were women and 17 were men.   

 

The focus countries of Malawi, Mozambique and Angola, each fielded volunteers.  Seven 

volunteers served in Malawi, six in Mozambique and seven in Angola. Volunteers donated 333 

days with the value of their services estimated at $156,510.  Host organizations leveraged an 

additional $4,397 in contributions of their own. 

 

Three hundred thirty-two individuals participated in training sessions offered by F2F volunteers 

and 410 received direct technical assistance.  The beneficiaries were almost evenly split between 

men and women. 

 

After completing 27 volunteer assignments in the first year (FY14), we have completed 20 in the 

first half of FY15.  Given the anticipated higher number of volunteers who traveled in the last 

half of the fiscal year and the passing of the Ebola outbreak in western Africa, CNFA is on target 

to meet our goal of 64 assignments in FY15. 

 

 Volunteer Assignments: Progress-to-Date and Out-Year Targets 

Country 

Y1 

Actual  

Y2 

Actual 

Y2 

Target 

Y3 

Target 

Y4 

Target 

Y5 

Target 

LOP 

Total 

Malawi 11 7 26 32 32 29 130 

Mozambique 11 6 26 32 32 29 130 

Angola 5 7 12 12 10 11 50 

Total 27 20 64 76 74 69 310 

 

 

CNFA’s F2F volunteers participated in 80 outreach events during the reporting period.  

Volunteers reported two press releases, 49 media events and 39 group presentations.  Since the 

start of the project, volunteers have conducted or participated in 124 outreach activities.   

 

Returning volunteers throughout this reporting period actively disseminated information 

regarding their volunteer assignments.  Several used their social media networks, such as 

Facebook, to engage broader audiences back home.  Field experiences of the volunteers were 

also integrated into their lives back home in other unconventional ways, for example John 

Casazza completed an academic assignment to conduct a sustainability analysis on a host farm. 

Dorothy Blair was particularly active upon return.  Dr. Blair appeared in newspaper articles, 

spoke at a hunger banquet at a Penn State University, received an award for work on women’s 

empowerment, and started a church fundraising project that raised $2,600 for a follow up 
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borehole project to her assignment. Seventy five percent of our volunteers reported outreach 

activity. Individual efforts varied greatly, but respondents on average participated in 4.4 outreach 

activities each upon return to the US.   

 

During this reporting period, 20 different hosts received volunteer assignments. Of the twenty 

hosts visited, 18 were first-time hosts.   

 

During this reporting period, program officer (PO) Maia Wagner completed her long-term 

assignment in Malawi, Mozambique and Angola.  The purpose of the trip was to train field staff 

on operations and communications as well as to strengthen the working relationship between the 

Washington office and the field. Training was provided on various processes and topics, 

including accounting and financial record keeping, monitoring and evaluation, procurement 

processes, and communications.  Key achievements of the field visit include: improved 

understanding of monitoring and evaluation, ensuring the roll-out and of PERSUAP procedures 

by the field offices, and improvement of operation processes in the field.  The on site presence of 

an HQ representative in the field was deemed important in creating greater coherence and 

improved sense of teamwork between the Washington office and field offices.   

 

 

2. Staffing: 

 

Scott Clark assumed a new role at CNFA after serving for five years as program director for F2F.  

Daney Jackson joined CNFA in February and assumed leadership of Southern Africa F2F.  Dr. 

Jackson comes to CNFA and F2F following over 20 years at US land grant universities and three 

years supporting USDA’s programs in Afghanistan.    

 

Anna Madalinska joined CNFA as program coordinator in February.  Ms. Madalinska has 

development experience in Bolivia, Cambodia and climate smart agriculture research experience 

in Kenya. She obtained her master’s degree in agriculture, studying in Denmark and France.  Her 

thesis focused on amaranth production in Bolivia.   

 

In general, field level staffing has stabilized since project start up.  With the exception of the 

recent vacancy of the project coordinator position in Malawi, program staff are in place.  They 

are professional, well trained and highly motivated.  

 

We have been fortunate to have Albino Inacio assume the project coordinator position in 

Mozambique. 

 

In Malawi, the project coordinator position is currently vacant and a search is underway.  Noel 

Natalis Chimpangula assumed the bookkeeper position since our last report. 

 

Bento Mbamba Buca replaced Luciano as project coordinator in Angola.  Jacqueline Luyindula 

Nsimba replaced a long time bookkeeper who wished to return to family in Huambo. 
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CNFA Farmer-to-Farmer Staff List 

 Malawi  

1 Rodrick Chirambo Country Director 

2 Vacant Project Coordinator 

3 Noel Natalis Chipangula Bookkeeper 

4 Manford Kotokwa Driver 

5 Mike Chimtali Office Assistant/Cleaner 

 Mozambique   

6 Antonio Aljofre Country Director 

7 Albino Inacio Project Coordinator 

8 Joao Sibanda Accountant 

9 Felizardo Lemos Paulino Driver 

 Angola  

10 Luciano Silva Country Director  

11 Bento Mbamba Buca Project Coordinator 

12 Jacqueline Luyindula Nsimba Bookkeeper  

13 Domingos Lucamba Driver 

14 Fatima Rosa Simba Office Assistant 

15 Rachel Salayi Luanda Volunteer Coordinator (half time) 

CNFA Farmer-to-Farmer Staff List  
 Washington  

16 Daney Jackson Director 

17 Steven Jacobson Program Officer 

18 Anna Madalinska Program Coordinator 

 

 

B. Expenditures  

 

As of March 31, CNFA had expended 46% of its Year 2 budget. We are on track for a proper 

spending rate this year because volunteer assignments, a key driver of expenses, will increase 

considerably in the second half of the year. 

 

FY14 Expenditures to Date 

Salaries and Wages $222,226 

Fringe Benefits $49,536 

Travel $156,190 

Equipment $91,254 

Supplies $12,055 

Other Direct Cost $95,869 

Indirect Cost $185,859 

Total $812,990 
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C. M & E Certification 

 

CNFA confirms that we have: a) used established indicators and definitions; b) participated in 

regular (annual) workshops reviewing indicators and M&E systems; and c) trained field staff 

on indicators and data collection systems. The above mentioned training sessions include 

extensive instruction in the collection and reporting of indicators. 

 

 

D. PERSUAP Compliance 

 

Over the period covered by this report, the project has had experience in implementing the F2F 

PERSUAP, as reflected in the PERSUAP table in Annex B. This table lists all Type 1, 2, and 

relevant Type 4 volunteer SOWs that have been completed during the reporting period. 

Summaries of the volunteer assignment with a general description of activities with pesticides, 

key findings and recommendations on limitations/successes of F2F PERSUAP, and any 

recommendations to F2F for additional support needed to improve pest and pesticide 

management practices are found in the attachment summarizing volunteer assignments during 

the reporting period. All assignments are listed in this table.   

 

During FY15 there have been no Type 1 assignments, but there have been 12 Type 2 

assignments and eight Type 3 assignments. These are described in Annex B, entitled “F2F Semi-

Annual and Annual Report PERSUAP Compliance Annex.”  

 

II. Selected Activities and Accomplishments by Country  

A. Malawi 

 

1. Activities and Accomplishments 

 

a. Kulya Ndiko Uku (KNU) – a group of 22 rural women – hosted Dorothy Blair, who 

trained them on the best methods of preparation and utilization of various local legumes 

and vegetables. The women learned how to prepare meals using methods that maintain 

the nutritional makeup of the food. The volunteer also introduced fuel efficient cooking 

methods such as the use of hot baskets and solar ovens. This climate smart agriculture 

practice is now being utilized by the women in their collective business as well as in their 

respective homes. 

 

b. Lambulira is a new cooperative of 51 farmers that decided to grow soybeans as a cash 

crop to replace tobacco, which was their main source of income. To this end, they hosted 

Roger Engstrom to train them on how to grow soybeans commercially. Mr. Engstrom 

trained them in all aspects of soybean production from soil preparation, seed inoculation 

and planting, pest and disease control, harvest and post-harvest handling. 

 

c. Malire Farms hosted, Michael Thomas, an expert in macadamia farming to train the 

owner and the farm workers on the best practices for managing macadamia trees at 

different growth stages to achieve best quality and optimum yields. As the plantation is 
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maturing, Thomas also advised the owner on facilities that the farm will need to construct 

and/or install in order to process the nuts that are harvested in the coming years. 

 

2. Constraints to Implementation 

 

During start up and into year two, Malawi F2F has had a relatively higher number of requests for 

non-production assignments such as cooperative development, business management, 

accounting, finance and marketing.  Many potential hosts have strengths in production 

technologies, but lack the soft skills needed for success in agribusiness.  The agricultural 

extension system in Malawi has long emphasized training in production technologies rather than 

agribusiness because of government backed markets and inputs.  However, upon market 

liberalization and the collapse of this government monopoly, farmers have found it difficult to 

adapt to working with private sector companies. 

 

Malawi faced extensive flooding during the rainy season.  The flooding impacted access to some 

areas and had a negative impact on some host farming operations. 

  

3. Planned Activities: 

 

The F2F-Malawi team will focus on the following in the remainder of FY15: 

 Complete 8 legumes, 7 horticulture and 4 flexible assignments. 

 Identify 15 new hosts. 

 Prepare 25 new Scopes of Work (SOW). 

 Conduct one visit with the F2F contact person at the USAID Mission in Lilongwe for 

program coordination purposes. 

 Continue working the Ministry of Agriculture Department of Agriculture Extension 

Services to align F2F activities to Malawi Government priorities.   

 Maintain contact with program partners and other stakeholders such as Feed the Future 

program managers, One Village One Product, Civil Society Agriculture Network 

(CISANET) and other industry players.  

 Regularly monitor the implementation of recommendations made by volunteers. 

 Continue outreach activities, including attending general meetings for agriculture 

promotion organizations and reaching out to other NGOs for publicity and host 

identification. This will lead to the formation of new partnerships. 

 

 

 

Malawi F2F continues to aggressively work to identify new hosts, and continue doing so during 

the second half of the 2015.  Malawi F2F has been successful identifying new hosts by working 

with local and international development organizations that work with smallholder farmer 

groups. Malawi F2F identified new hosts through the Rural Livelihoods and Economic 

Enhancement Program, Self Help Africa and Community Savings and Investment Promotion 

(COMSIP) Cooperative Union. This led to a number of new SOWs (at least 4 per month) being 

developed and used for volunteer recruitment. Malawi F2F plans to place 19 or more volunteers 

by the end of FY 2015 to meet the goal of 26 for the year. 
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B. Mozambique 

 

1. Selected Activities and Accomplishments: 

 

a. A CNFA F2F volunteer, Charlie Stathacos, provided technical assistance to Companhia 

de Zembe, a private agricultural company established in 2001. The host gained technical 

knowledge on business plan development and as a result, a business plan was put 

together and submitted to FinAgro (USAID and Government of Mozambique agricultural 

grant mechanism) for funding. On February 12, Companhia de Zembe, which works as 

an outgrower system with around 40 local farmers to produce seed, grain and soya beans, 

received a tractor, a plough and a planter through a FinAgro matching grant. FinAgro 

covered 70% of the equipment cost (about $40,000) and 30% was financed through a 

matching contribution for Companhia de Zembe by a special agriculture credit line 

program. 

 

b. A CNFA volunteer, William Nicholson, assisted a farmer association Batani Phanze on 

mechanisms to improve record keeping capability, especially on annual compilation of 

profit and loss statements after harvest. At the time of that assignment, the host 

organization failed to pay back the commercialization loan from the previous season. 

After Nicholson’s assignment, the association focused on payback of the existing loan 

and set marketing strategies for the following season that allowed them to secure another 

loan. For the current season, Batani Phanze was approved for a loan for the 2015 harvest 

using their warehouse as collateral. 

 

c. SoSoja, a soy yogurt and milk processing plant, received assistance from F2F CNFA 

volunteer, Y. Martin Lo, an expert on food processing.  Mr. Lo focused his training on 

Current Good Manufacturing Practices (cGMP), Hazard Analysis and Critical Control 

Points (HACCP) and Sanitation Standard Operation Procedures (SSOP). All the trainees 

successfully acquired CGMP and HACCP certification and are familiar with food safety 

principles. Some key recommendations from the volunteer were implemented and all the 

processing equipment installed. SoSoja recently received a visit from the U.S. 

Ambassador who was very impressed by the progress that has been made by the 

company.    

 
  

CNFA is in discussion with Land O’Lakes about how F2F volunteers could assist soybean 

farmer groups to link with dairy farmers. Land O’Lakes is very interested in partnering with 

CNFA and has already identified six potential hosts. CNFA will meet with Land O’Lakes to 

define a mechanism of coordination.   

 

2. Constraints to Implementation: 

 

Travel along many secondary roads continued to be unsafe because of political violence related 

to the October 2014 presidential and legislative election results.  The opposition and former rebel 

group RENAMO considered the election to be fraudulent.  The election was held after two years 

of political violence in the central part of the country.  
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3. Planned Activities:  

 

The CNFA-Mozambique team will focus on the following for the second half of FY15: 

 Complete 20 assignments to meet the target of 26.  

 Identify 10 new hosts. 

 Develop at least 20 new SOW’s for assignments. 

 Meet with F2F staff contacts at the USAID Mission in Maputo and regularly update them 

on F2F progress.  

 Develop a partnership with Ministry of Science, Technology, Higher Education, and 

Technical Training and identify potential areas that could benefit from F2F volunteer 

assistance. 

 Regularly monitor the implementation of recommendations made by volunteersContinue 

outreach activities, including roundtable discussions between relevant hosts and selected 

volunteers at the end of their assignments.  

 Partner with Land O’Lakes and develop at least three assignments by the end of the 

current fiscal year. 

 Conduct regular visits with relevant government agencies to update them on our activities 

every six months. This will involve visits at provincial and district level and will target 

the respective agricultural departments. 

 Maintain contact with program partners and other stakeholders such as the Ministry of 

Agriculture, the Institute for Agricultural Research, the U.S. Peace Corps, Feed the 

Future program managers, FinAgro, Land O’Lakes, and other partners. 

 Collect information on program progress for the annual report. 

 

C. Angola 

 

1. Selected Activities and Accomplishments: 

 

a. Ann Savage, Bruce William and Joe McFadden assisted  Tunga M’Banza Association 

with cooperative management, basic accounting skills, and good horticultural 

practices.  Association membership has increased, new leaders have been appointed 

and the organization is able to estimate the farm yield, cost of production and net 

profit.  

 

b. Leon Young and Ann Savage assisted Pungu & Pinda association with cooperative 

management and soil regeneration. The association is working on organization and 

developing legal documents. The farms experienced increased yields  due to better 

soil management practices. 

 

John Casazza assisted Mandonga Cooperative, helping to improve citrus production. The host 

successfully started new citrus production.   Mandonga also eliminated all diseased orange trees 

in the orchard as instructed by the volunteer.CNFA developed a very good partnership with the 

Provincial Department of Agriculture in Zaire Province. The government assisted CNFA, 
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reducing some costs by supporting a volunteer assignment and offered to provide office 

accommodations.     

 

2. Constraints to Implementation: 

 

The poor road conditions linking potential hosts and other municipalities  affected some 

volunteer assignments.  Some air travel interruptions between Luanda and the areas of project 

operation forced volunteers to travel up to eight hours by bus.  

 

The Visa process for Angola is challenging and remains a barrier to volunteer assignments.   

A lack of agro-dealers in the Province of Zaire is a challenge to implementation of 

recommendations.  There may be an opportunity for agro-business development . 

Angola Liquid Natural Gas (ALNG) has not followed through on their commitment to support 

the Angola F2F program.  ALNG also indicated they do not plan to fulfill this commitment in the 

near future.   

 

3. Planned Activities:    

 

The CNFA-Angola team will focus on the following in the remainder of FY15: 

 

 Complete six volunteer assignments in the next six months. 

 Identify at least four new hosts including one in aquaculture and two in the cassava value 

chains. 

 Complete six new SOW.  

 Continue coordination with USAID and the public private partnerships with ALNG and 

ESSO for possible associate award. 

 Continue to coordinate with USAID and IDA. 

 Provide regular updates to local officials of Zaire Province. 

 Regularly monitor the implementation of recommendations made by volunteers. 

 Continue the professional development of the new bookkeeper. 

 Move project operations from Soyo to M’Banza Kongo. 

 Maintain contact with local NGO’s such as SOS Cedia. 
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Annex A: USAID Standard Indicator Tables 
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Table 1: Volunteer and Assignment Data FY14

C-S-1 Scott Stovall M NM F W/N Y 1 A S Angola Horticulture 12/4/2013 12/22/2013 19 $8930 - 0 0 0 0 0 0 0 3 0 0 3 CNFA F2F in Angola

C-S-2 Charles Stathacos M NY P D Y 1 E M Mozambique Legumes 2/17/2014 3/8/2014 20 $9400 $50 1 0 1 4 2 6 3 0 0 0 3 Companhia de Zembe

C-S-3 David Daines M UT P D Y 1 O M Malawi Legumes 3/5/2014 3/28/2014 24 $11280 $80 9 20 29 9 20 29 0 4 1 0 5 Sakata Farmers Association

C-S-4 Bryce Malsbary M NC T W/N Y 1 O M Malawi Legumes 3/30/2014 4/12/2014 14 $6580 - 15 10 25 15 10 25 2 3 0 0 5 Khama Lipindula Farmers Association

C-S-5 Charles Bruce Williams III M NC P W/N Y 1 T F Malawi Horticulture 4/6/2014 4/19/2014 14 $6580 - 3 25 28 7 30 37 0 0 0 2 2 Mwaiwathu Tomato Producers and Processing Cooperative

C-S-6 David Wilson M MD G D Y 1 T F Malawi Legumes 3/28/2014 4/18/2014 22 $10340 - 8 1 9 192 80 272 1 2 0 2 5 Chovwano For Development

C-S-7 Lynda Swenson F CA P W/N Y 1 E M Malawi Legumes 4/2/2014 4/19/2014 18 $8460 - 6 25 31 6 25 31 0 1 2 0 3 Sakata Farmers Association

C-S-8 William Nichols M MA P W/N Y 1 O M Mozambique Legumes 3/31/2014 4/20/2014 21 $9870 - 22 1 23 42 11 53 1 1 1 0 3 Associacao Batane Phanza

C-S-9 Ronald Overmyer M OH P D Y 1 O M Mozambique Legumes 3/31/2014 4/20/2014 21 $9870 - 13 3 16 13 3 16 2 2 0 0 4 Associação Samora Machel

C-S-10 Jim Valentine M CA T W/N Y 1 T P Malawi Horticulture 5/2/2014 5/20/2014 19 $8930 - 5 5 10 5 5 10 1 4 0 0 5 Mtadeya Cooperative

C-S-11 Dianne Twete F OR T D Y 1 C F Mozambique Horticulture 5/24/2014 6/11/2014 19 $8930 - 11 8 19 11 8 19 0 0 0 3 3 Associação Tendani Tacomborewa

C-S-12 Gerald Skiles M OR F D Y 1 O M Mozambique Horticulture 6/12/2014 7/1/2014 20 $9400 $350 18 50 68 18 50 68 2 1 0 0 3 Associação Tendani Tacomborewa

C-S-13 Wayne Burleson M MT T W/N Y 1 T F Malawi Horticulture 6/10/2014 7/2/2014 23 $10810 - 17 16 33 17 16 33 0 0 0 6 6 Mlambe Pre-Cooperative

C-S-14 Jerry Young M TX E D Y 1 T F Angola Horticulture 6/12/2014 7/3/2014 22 $10340 - 26 0 26 27 0 27 0 0 0 3 3 Valentes Hortaloes de Pinda e Pungu Association

C-S-15 Leonard Obaldo M HI T As Y 1 T F Malawi Flexible 6/13/2014 7/3/2014 21 $9870 - 9 31 40 9 31 40 2 2 0 1 5 Lusangazi Integrated Fish Farming Initiative

C-S-16 Christine Blackledge F MI P D Y 1 E M Mozambique Legumes 7/1/2014 7/21/2014 21 $9870 $25 2 15 17 2 18 20 0 1 1 1 3 Emilia Comercial

C-S-17 Charles Bruce Williams III M NC P W/N Y 1 T F Angola Horticulture 7/8/2014 7/30/2014 23 $10810 - 60 2 62 94 5 99 0 1 0 2 3 Tunga Mbanza Association

C-S-18 Jon Thiele M VA N D Y 1 E S Malawi Flexible 7/16/2014 8/2/2014 18 $8460 - 2 1 3 2 1 3 0 1 0 0 1 Small Scale Livestock and Livelihoods Program (SSLLP)

C-S-19 David Eding M WA N W/H Y 1 E S Mozambique Legumes 7/15/2014 8/3/2014 20 $9400 - 1 1 2 11 1 12 2 4 0 0 6 Insumos Agrícolas e Veterinários (IAV)

C-S-20 Refugio Rochin M CA E D Y 1 E M Mozambique Legumes 7/24/2014 8/9/2014 17 $7990 $25 4 2 6 7 5 12 3 3 0 0 6 SIWAMA Association

C-S-21 Cassie Morton F CA E D Y 1 E M Mozambique Horticulture 7/24/2014 8/9/2014 17 $7990 $50 1 1 2 1 1 2 1 1 1 1 4 Transportes Moises, Ltd

C-S-22 Ann Savage F OR P W/N Y 1 E M Angola Horticulture 7/26/2014 8/18/2014 24 $11280 - 39 9 48 39 9 48 5 7 0 0 12 Tunga Mbanza Association

C-S-23 August Braaksma M IA F W/N Y 1 O M Malawi Horticulture 8/22/2014 9/8/2014 18 $8460 - 15 26 41 15 26 41 1 4 0 0 5 Katete Potato Producers and Processing Cooperative

C-S-24 Matthew Cleaver M CA P D Y 1 T F Malawi Horticulture 8/24/2014 9/8/2014 16 $7520 - 8 15 23 11 15 26 1 4 0 1 6 Chalera Mushroom Cooperative

C-S-25 Guy Ewald M TX P D Y 1 E F Mozambique Horticulture 8/23/2014 9/9/2014 18 $8460 - 1 0 1 2 0 2 3 0 0 1 4 Quinta Mirirai

C-S-26 John Casazza M CA P D Y 1 T F Angola Horticulture 9/6/2014 9/22/2014 17 $7990 - 48 14 62 48 14 62 3 0 0 3 6 Mandonga Cooperative

C-S-27 Wayne Burleson M MT T W/N Y 1 E F Mozambique Horticulture 9/5/2014 9/25/2014 21 $9870 - 4 5 9 5 5 10 0 4 0 0 4 Jardim para Vida

FY14 Totals: 27        27 27 Totals: 527 $247,690 $580 348 286 634 612 391 1,003 33 53 6 26 118 27

C-S-28 Martin Lo M MD E As Y 1 T P Mozambique Legumes 9/26/2014 10/13/2014 18 $8,460 $2,300 1 2 3 1 3 4 0 9 0 4 13 So Soja

C-S-29 Keith Thornton M IA P W/N Y 1 E M Mozambique Legumes 9/27/2014 10/15/2014 19 $8,930 $230 1 1 2 2 0 2 3 5 0 0 8 Emprendimentos Tsetsera Lda

C-S-30 Jon Thiele M VA N W/N Y 1 O M Angola Horticulture 10/1/2014 10/17/2014 17 $7,990 $0 15 1 16 0 0 0 0 1 0 1 2 Bobocco Cooperative

C-S-31 Bob Cooperrider M OR T W/N Y 1 T F Angola Horticulture 10/1/2014 10/24/2014 24 $11,280 $410 12 0 12 0 0 0 2 0 0 0 2 Tumbi Kongo

C-S-32 Tara Sabre Collier F MD N Am Y 1 O M Angola Horticulture 10/12/2014 10/25/2014 14 $6,580 $0 4 2 6 25 25 50 1 5 0 0 6 SOS Cedia

C-S-33 Michael Thomas M HI E W/N Y 1 T F Malawi Horticulture 10/9/2014 10/26/2014 18 $8,460 $150 2 0 2 4 0 4 0 6 0 0 6 Malire Farms

C-S-34 Bryce Malsbary M NC T W/N Y 1 E M Angola Horticulture 10/31/2014 11/16/2014 17 $7,990 $0 3 0 3 0 0 0 3 3 0 0 6 5 de Abril Cooperative

C-S-35 Cliff Wener M IL E W/N Y 1 T P Malawi Legumes 11/3/2014 11/26/2014 24 $11,280 $0 8 6 14 0 0 0 4 1 1 0 6 Khama Lipindula Farmers Association

C-S-36 Kirk Schmidt M CA N D Y 1 T F Malawi Horticulture 11/9/2014 11/22/2014 14 $6,580 $94 1 1 2 6 0 6 5 0 1 0 6 Produ-Hort Investments

C-S-37 Joseph Mc Fadden M NJ T W/N Y 1 E F Angola Horticulture 11/8/2014 11/26/2014 19 $8,930 $0 19 3 22 0 0 0 0 1 0 7 8 Tunga Mbanza Association

C-S-38 Dorothy Blair F PA E D Y 1 T P Malawi Legumes 11/7/2014 11/24/2014 18 $8,460 $0 0 25 25 7 0 7 3 3 1 0 7 Kulya Ndiko Uku

C-S-39 Velma Gwishiri F NC P D Y 1 O S Malawi Horticulture 11/30/2014 12/16/2014 17 $7,990 $0 24 14 38 0 0 0 2 3 0 0 5 Mgwirizano Horticulture Cooperative

C-S-40 Charles Bruce Williams III M NC P W/N Y 1 T F Mozambique Horticulture 1/3/2015 1/20/2015 18 $8,460 $293 10 9 19 0 0 0 2 0 0 0 2 Associacao Agropecuaria e Florestal de Milha 8 (AFLOMO)

C-S-41 Herbert Reed M MD G W/N Y 1 E F Mozambique Horticulture 1/7/2015 1/23/2015 17 $7,990 $0 1 0 1 0 0 0 3 1 2 0 6 Arão Mutova

C-S-42 David Wilson M MD G W/N Y 1 T S Angola Horticulture 1/9/2015 1/30/2015 22 $10,340 $0 7 0 7 7 0 7 3 0 3 0 6 Baixa de Luela

C-S-43 James (Jim) Conley M CO G W/N N 1 E F Mozambique Horticulture 1/31/2015 2/17/2015 18 $8,460 $0 6 68 74 0 0 0 0 2 2 2 6 Assaciacao Vale de Mandruzi

C-S-44 Loren Parks M CA P W/N Y 1 E M Mozambique Horticulture 1/31/2015 2/17/2015 18 $8,460 $0 18 14 32 0 0 0 4 1 0 0 5 Associacao Agropecuária de Lamego (AGRIPEL)

C-S-45 Roger Engstrom M IA F W/N Y 1 T F Malawi Legumes 2/8/2015 2/24/2015 17 $7,990 $0 7 29 36 0 0 0 3 1 1 1 6 Lambulira Cooperative

C-S-46 Jim Worstell M AR P W/N Y 1 O F Angola Horticulture 2/11/2015 2/28/2015 18 $8,460 $1,100 15 0 15 9 0 9 2 1 0 0 3 IDA & Provincial Department of Agriculture

C-S-47 Owen Wagner M NC P W/N N 1 E M Malawi Legumes 3/8/2015 3/22/2015 15 $7,050 $0 3 0 3 4 3 7 8 1 0 0 9 Domasi Likuni Phala

20        362 $170,140 $4,577.00 157 175 332 65 31 96 48 44 11 15 118 20

889 $417,830 $5,157.00 505 461 966 677 422 1,099 81 97 17 41 236LOP totals

FY15 Q1 and Q2 Totals

Number of Persons Trained

Number of Persons Directly 

Assisted 

Number of Volunteer Recommendations 

Made
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Mandonga Cooperative Angola Horticulture 7/5/2014 M C 72 68 2 568 710 47 $112,000 ($93,850) - - - 2 

Tunga Mbanza Association Angola Horticulture 1/20/2014 M C 154 30 0 736 920 154 $136,000 $56,000 77 - - 2.3 

Valentes Hortaloes de Pinda e Pungu Association Angola Horticulture 1/22/2014 M C 43 23 0 264 330 25 $54,000 $31,000 24 - - 1.4 

Lusangazi Integrated Fish Farming Initiative Malawi Flexible 5/8/2014 J P 40 0 0 200 240 2 $12,911 $5,998 2 - - 2.1 

Small Scale Livestock and Livelihoods Program (SSLLP) Malawi Flexible 6/6/2014 J N 0 17 3 100 120 0 0 0 - - - 3.5 

Chalera Mushroom Cooperative Malawi Horticulture 7/4/2014 F C 35 0 0 175 210 0 $4,519 $3,220 - - - 1.4 

Katete Potato Producers and Processing Cooperative Malawi Horticulture 1/24/2014 J C 45 0 3 240 288 2 $2,175 $955 - - - 1.6 

Mlambe Pre-Cooperative Malawi Horticulture 3/7/2014 M C 80 0 10 450 540 40 $27,792 $19,948 - - - 1.9 

Mtadeya Cooperative Malawi Horticulture 3/7/2014 M C 14 1 22 185 222 2 $525 $273 3 - - 1.4 

Mwaiwathu Tomato Producers and Processing Cooperative Malawi Horticulture 1/21/2014 F C 25 1 0 104 130 3 $2,252 $2,120 - - - 1.5 

Chovwano For Development Malawi Legumes 2/3/2014 M N 1,664 0 1 8,325 9,990 14 $21,761 $16,603 - - - 1.7 

Khama Lipindula Farmers Association Malawi Legumes 1/22/2014 M C 22 1 25 240 288 13 $291 $133 - - - 1.8 

Sakata Farmers Association Malawi Legumes 12/10/2013 M C 26 126 15 835 1,002 19 $6,541 $4,011 - - - 2.7 

Associação Tendani Tacomborewa Mozambique Horticulture 5/8/2014 J C 16 0 2 72 90 10 $3,606 $3,125 - - - 1.4 

Jardim para Vida Mozambique Horticulture 7/18/2014 J F 2 5 14 84 105 2 $2,550 $0 - - - 1.8 

Quinta Mirirai Mozambique Horticulture 10/2/2014 M P 7 49 10 264 330 80 $207,517 $62,255 - - - 2.3 

Associacao Batani Phanza Mozambique Legumes 5/8/2014 M C 1,500 0 7 6,028 7,535 7,500 $86,486 ($514) - - - 1.6 

Associação Samora Machel Mozambique Legumes 2/26/2014 M C 1,371 25 6 5,608 7,010 6,900 $148,943 $9,234 2,800 - - 2.1 

Companhia de Zembe Mozambique Legumes 3/14/2014 M P 2 35 50 348 435 80 $9,934 $2,649 100 - - 2.8 

Emilia Comercial Mozambique Legumes 6/13/2014 F P 2 13 5 100 120 59 $28,782 $3,693 1 - - 2 

Insumos Agrícolas e Veterinários (IAV) Mozambique Legumes 6/5/2014 M P 2 20 15 148 185 100 $451,113 $4,958 80 - - 3.1 

SIWAMA Association Mozambique Legumes 6/9/2014 M P 1,041 84 2 4,508 5,635 44 $111,262 $4,765 - - - 2 

Transportes Moises, Ltd Mozambique Legumes 5/21/2014 M F 3 31 12 230 276 120 $7,895 $896 - - - 2 

23 23 Totals: 23 23 6,166 529 204 29,812 36,711 15,216 $1,438,855 $137,472 3,087 0 0 2

Baixa de Luela Angola Horticulture 10/14/2014 M P 2 14 4 80 100 89 $27,960 $17,780 6 $0 0 2.2

5 de Abril Cooperative Angola Horticulture 3/23/2014 M C 38 17 1 224 280 49 $39,390 $27,490 0 $0 0 1.9

IDA & Provincial Department of Agriculture Angola Horticulture 1/19/2015 M G 1 17 0 72 90 154 $0 $0 77 $0 0 2.4

SOS Cedia Angola Horticulture 9/25/2014 F C 103 7 200 1240 1550 120 $18,000 $8,000 60 $0 0 2.1

Bobocco Cooperative Angola Horticulture 5/8/2014 M C 32 30 1 252 315 30 $34,120 $18,020 0 $0 0 2.3

Tumbi Kongo Angola Horticulture 8/1/2014 M C 12 10 2 96 120 35 $28,675 $4,150 0 $0 0 1.1

Malire Farms Malawi Horticulture 5/12/2014 J P 2 27 3 160 192 120 $0 $0 120 $0 0 3

Mgwirizano Horticulture Cooperative Malawi Horticulture 11/5/2014 J C 240 0 4 1220 1464 14 $1,811 ($142) 0 $0 0 2

Produ-Hort Investments Malawi Horticulture 10/2/2014 M P 2 34 3 195 234 2 $3,590 ($6,756) 0 $0 0 2.5

Kulya Ndiko Uku Malawi Legumes 5/20/2014 F C 32 0 0 160 192 19 $198 $0 0 $0 0 2.4

Lambulira Cooperative Malawi Legumes 11/3/2014 J C 51 0 56 535 642 31 $5,053 ($1,286) 0 $0 0 2.3

Domasi Likuni Phala Malawi Legumes 1/16/2015 M P 1 29 81 555 666 0 $66,749 $25,607 0 $0 0 2.6

Assaciacao Vale de Mandruzi Mozambique Horticulture 11/10/2014 F C 72 0 4 304 380 66 $151,275 $113,401 0 $0 0 1.6

Associacao Agropecuária de Lamego (AGRIPEL) Mozambique Horticulture 10/16/2014 M C 32 0 6 152 190 40 $120,026 $107,456 0 $0 0 1.7

Associacao Agropecuaria e Florestal de Milha 8 (AFLOMO) Mozambique Horticulture 11/12/2014 M C 15 0 5 80 100 37 $39,806 $31,071 63 $0 0 1.3

Emprendimentos Tsetsera Lda Mozambique Legumes 4/24/2014 M P 14 32 150 784 980 300 $8,700 $879 0 $0 0 2.7

Arão Mutova Mozambique Legumes 8/6/2014 M F 6 8 1 60 75 16 $3,345 $2,912 0 $0 0 1.4

So Soja Mozambique Legumes 7/9/2014 M P 21 11 16 192 240 16 $0 $0 0 $0 0 2.8

676 236 537 6361 7810 1138 $548,698 $348,582 326 $0 0 2.1

6,842 765 741 36,173 44,521 16,345 $1,987,553 $486,054 3,413 $0 0 2.1

Table 2: Host Baseline Data FY15 Q1 and Q2

FY15 Total:

LOP Total:

HostsTunga Mbanza Association, Valentes Hortaloes de Pinda e Pungu Association, Lusangazi Integrated Fish Farming Initiative, Chalera Mushroom Cooperative, and Mwaiwathu Tomato Producers and Processing Cooperative did not have accurate records of their clients at the time of baseline assessment. It was determined that 

using one client per organization member serves to create the best estimate of the number of informal clients for each of these host organizations. 

 Potential Beneficiaries  Economic Indicators 

Financial 

Services 

Indicators

Table 2: Host Baseline Data FY14
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Table 4: Outreach and Leverage
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CNFA FY14
4 36 11 51 $75,539 

FY15
2 49 39 90 $40,439 

6 85 50 124 $115,978

CNFA-Southern Africa

Farmer-to-Farmer 

Total To-Date:
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Annex B:  F2F Semi-Annual and Annual Report PERSUAP Compliance Annex 
  

  
I. PERSUAP Implementation Experience – F2F Assignments:  

  
Over the period covered by this report, the project has had experience in implementing the F2F 

PERSUAP, as reflected in the PERSUAP table below. This table lists all Type 1, 2, and relevant Type 4 

volunteer SOWs that have been completed during the reporting period. Summaries of the volunteer 

assignment with a general description of activities with pesticides, key findings and recommendations on 

limitations/successes of F2F PERSUAP, and any recommendations to F2F for additional support needed 

to improve pest and pesticide management practices are found in the attachment summarizing volunteer 

assignments during the reporting period. All assignments are listed in this table.   

 
  

PERSUAP Reporting Table 
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C-S-28 Martin Lo Mozambique Legumes Type 2    

C-S-29 Keith 

Thornton 

Mozambique Legumes Type 3    

C-S-30  Jon Theile Angola  Horticulture Type 3        

C-S-31 Bob 

Cooperrider 

Angola Horticulture Type 2    

C-S-32 

 

Tara Sabre 

Collier 

Angola Horticulture Type 3    

C-S-33 Michael 

Thomas 

Malawi Horticulture Type 2    

C-S-34 Bryce 

Malsbary 

Angola Horticulture Type 3    

C-S-35 Cliff Wener  Malawi Legumes Type 2    

C-S-36 Kirk Schmidt Malawi Horticulture Type 2    

C-S-37 Joseph 

McFadden 

Angola Horticulture Type 2    
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C-S-39 Velma 

Gwishiri 

Malawi Horticulture Type 3    

C-S-40 Charles 

Bruce 

Williams III 

Mozambique Horticulture Type 2    

C-S-41 Herbert Reed Mozambique Horticulture Type 2    

C-S-42 David 

Wilson 

Angola Horticulture Type 2    

C-S-43 James (Jim) 

Conley 

Mozambique Horticulture Type 2    

C-S-44 Loren Parks Mozambique Horticulture Type 3    

C-S-45 Roger 

Engstrom 

Malawi Legumes Type 2    

C-S-46 Jim Worstell Angola Legumes Type 3    

C-S-47 Owen 

Wagner 

Malawi Legumes Type 3    

Counts:               

 
Regional program, country program, or country project area assignments or SOWs in IPM and 

pesticide safer use: The following volunteer SOWs in IPM and pesticide safer use were 
undertaken for the F2F regional program, country program, or country project area as a whole.  
These differ from the individual assignments addressing pesticide use with specific hosts, which 
should be included in the table above. 

  
(none or list) 

  
Needs for a PERSUAP amendment: The following needs for a PERSUAP amendment to add 

pesticides were identified during the reporting period.   
  

(None or list) 
  
 
 

II. Certifications of assignment and office compliance with PERSUAP guidelines: 
  

A. PERSUAP Compliance – F2F Assignments 

This certifies that all volunteers have received the F2F Environmental Brochure.  For all 

PERSUAP Type 1, 2 and relevant Type 4 SOWs, and further certifies the following have been 

provided to and developed by the relevant volunteers: 

  

 

 

 

 

 

  Type 1 SOWs
2 
 Type 2 SOWs

2
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Provided 

to 

Volunteer 

· F2F PERSUAP with Attachments A - H 

· SUAP briefing with F2F field staff 

· Implementing Partner F2F PERSUAP Questionnaire 

· List of any IPM practices and any tools, forms, 

protocols, plans from previous volunteers 

· Host country list of approved pesticides 

· Approved pesticide list from any other applicable 

PERSUAPs 

· F2F PERSUAP with 

Attachments B, C, F, H 

· SUAP briefing with F2F field 

staff 

· Implementing Partner F2F 

PERSUAP Questionnaire 

· List of IPM practices from 

previous volunteers 

Developed/ 

Provided 

by 

Volunteer 

· Syllabus for training event 

· Material Safety Data Sheets (filed in field office) 

· Any pesticides that the F2F program should be able to 

recommend/use which are included on an approved 

list 

· Limitations/successes of F2F PERSUAP 

· Recommendations for additional support on pesticide 

management practices 

· Recommendations/feedback on local IPM practices 

· Highly Toxic Pesticides (Attachment E)/poor 

pesticide practices witnessed 

· Tools, forms, protocols, plans for implementation of 

pesticide-related recommendations 

· Limitations/successes of F2F 

PERSUAP 

· Recommendations for additional 

support on pesticide 

management practices 

· Recommendations/feedback on 

local IPM practices 

  

 

  

B. PERSUAP Compliance – F2F Offices 

This certifies that all F2F staff have reviewed the F2F Environmental Brochure for staff the 

fiscal year and that the following have been updated and kept on file:  

  

  Home Office Field Office 

Documents 

Updated 

and on File 

  

· F2F Environmental 

Brochure for staff 

· PERSUAP with 

Attachments A-I 

· Any USAID Mission- 

or sector-wide 

PERSUAP(s) for 

relevant 

country/sector 

· F2F Environmental Brochure for staff 

· PERSUAP with Attachments A-I 

· USAID Mission- or sector-wide PERSUAP(s) for relevant 

country/sector 

· Host country list of approved pesticides
3
 

· Implementing partner F2F PERSUAP Questionnaire, with any 

volunteer additions 

· Material Safety Data Sheets for relevant pesticides
4
 

· Tools, forms, protocols, plans developed by volunteers 

 

  

  

  

  

Annex C:  Outreach Examples 
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Name: John Casazza 

Affiliation: Volunteer 

Country: Angola  

Type of Outreach: Social Media Events  and Other 

Description of Outreach: Facebook Album of Field Work Shared with Friends and Completed a 

Sustainability Analysis of the Host Farm for Academic Coursework
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Name: Dorothy Blair 

Affiliation: Volunteer 

Country: Mozambique  

Type of Outreach: Media Events and Group Presentations 

Description of Outreach: CNFA Facebook Post of International Women’s Day Award Presented 

by Penn State University to honor the volunteer for her women’s empowerment work.  Two 

Media Event, newspaper articles written about the volunteer and her experience in The Daily 

Times and The Nation.   
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Annex D:  Success Story – Tunga M’Banza Association 

 
 

 

 

 

 

 

 

 

 

 

 

Farmer-to-Farmer Stories 

Horticulture Production and Association Management training strengthen 

Tunga M’Banza Association in Soyo - Zaire 
Tunga Mbanza (Build a City) is a newly formed horticultural association 

composed of male farmers returning from the Democratic Republic of Congo 

(DRC). The association has 180 members and each of these members has a 

portion of land in Quitambi where they produce year round. The farmers get most 

of their inputs from the DRC and Luanda. There is currently a large demand for 

their produce from women’s groups in Soyo and the oil company operating in 

Soyo.  They hope to grow and offer their products in both local and international 

markets.   

 

The board of the association is composed of four strong leaders who aspire to 

build the association into a successful agribusiness. The association has done well 

since CNFA has been working for a year with this association. Many of the 

association members have a good background in agriculture. The association had 

serious problems with association management, strategy and also production 

problems. 

 

In FY13 and FY14, CNFA provided technical assistance to Tunga M’Banza 

through two different volunteers; one volunteer assisted the association on 

business development and another volunteer on helped with horticultural 

production.  

 

Ann Savage from lake Oswego, Oregon assisted the Tunga M’Banza Association 

by; building the association through the addition of new members, developing 

by-laws, assisting in the nomination and selection of committee members, 

assisting writing job descriptions for all board members, assisting in the 

registration of the association with UNACA (Confederation of Peasants 

Associations and Agro-Livestock Cooperatives of Angola) and notary, initiating 

monthly dues and the developing a business plan. 

 

Bruce Williams from Wilmington, North Carolina assisted Tunga M’Banza 

association by teaching themseed selection and pest and diseases control. He also 

provided techniques on how to control weed growth on farms and proper 

irrigation methods. 

 

The efforts by the two volunteers and the efforts by the members themselves 

have allowed Tunga M’Banza to achieve good production results. A new 

association board was formed and regular meetings are being held with the 

association members. The membership of the cooperative has increased from 160 

to 180 members, the members are motivated and pay their monthly dues on time. 

Of the members, 75% have gained stability and live on their farming incomes. 

Soyo benefits from Tunga M’Banza and it has become the main source of 

vegetables for the local markets and oil company workers. There has been an 

increase in yield and this information has spread throughout the province getting 

more people into agriculture.  Before the F2F intervention the farmers produced 

about 0.6 tons in an area of 240 m² which sold for 120,000 KZ ($1,200). With 

volunteer assistance, the yield for their next harvest increased to 0.8 tons in the 

same plot, and sales have risen to about 160,000 KZ ($1,600).  Now the family 

diet in Soyo is changing, previously they ate cassava meal accompanied by fish 

or meat, but now there is a larger variety of food including vegetables. 

Board members meeting association 

members in the farm – Tunga M’Banza 

Volunteer works on the identification of 

pests and diseases affecting crop 

production and introduction of solutions 

to the problem in Tunga M’Banza 

Crop production by the association 

members in Tunga M’Banza farms 


